

Corporate I T Cell
128, 1st Floor, Bharat Sanchar Bhawan,
Janpath, New Delhi-110001



भारत संचार निगम लिमिटेड
(भारत सरकार का उपक्रम)
BHARAT SANCHAR NIGAM LIMITED
(A Govt. of India Enterprise)

K.RAMCHAND
Sr. GM (Corporate IT)

No. CIT/8-10/2013/ERP/Vol. I/Pt. I

Dated 12th February 2015

To
CGM and IFA
All non-ERP circles/units

Sub: - Roll out of ERP in 2015.


This is regarding implementation of ERP in BSNL. As you are aware this project is very vital for us but it was badly delayed. However, last year we could start the roll out phase of this project and were successful in implementing ERP in 22 circles/units taking the total to 30 out of 49 units. Now it is our duty to complete the remaining 19 circles as soon as possible. The advantages of this project can be derived only when it is implemented in the whole of BSNL. It is requested to kindly issue instructions to your teams to take deep interest now, start the preparations as per the guidelines issued by this office and see that this project is a success as per the schedule given below.

It is pertinent to note here that this project is being monitored by the Ministry and strict adherence to the planned schedule is a must. While preparing the schedule, the IT circle zone which will get involved in the implementation phase is also mentioned for you to get the necessary support.

Your cooperation, coordination and the best team effort from your circle in this regard shall be highly appreciated.

April 2015	May	June	July	August 2015	ITPC Zone
ETP	TFK	OR	CTD	WB	EZ
	UTT	A&N	Bihar	JKD	SZ
ETR	HR	HP	J&K	NTR	NZ
NETF	TFJ	Assam	NE1	NE2	WZ

This has the approval of CMD, BSNL


(K. Ramchand) 12/2/2015
Sr. GM (CIT)

Copy to : ED(CA/IT), ED(Fin)
GM(BFCI), GM(PF), GM(CA), GM(ERP) Corporate office.
CGM ITPC; Sr. GM(DC-ITPC), Chandigarh, Pune, Kolkata, Hyderabad.
HCL (Attention : Mr. Gaurav Chawla; Mr. Anurag Sood)